CPRS Contract, TO 9: Weekly Status Report
Report Date: July 30, 2020

Schedule
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications
Status On schedule — per EPA’s April 2, 2020 communication
Details e Final Allocation Report to be submitted to EPA by 12/28/20
. Exemption (b)(3)(A) & (7)(A)
e Responsive Briefs were received from PAPs on 7/7/20.
Budget
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications: Impacts causing difficulty for Allocation Team and all PAPs, but no
substantial impacts on schedule noted.
. Exemption (b)(3)(A) & (7)(A)
o No other budget risks have been identified.
Status EPA has issued Modification 0004 to the task order. ERG forwarded the modification to
AlterEcho. Preparation of a Revised TO Cost Proposal has been initiated.
Details See status above.






